SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:59 AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 117 Const Calendar Day: 657 Date: 27-Jun-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  08:00 AM  04:30 PM Break: 00:30 Over Time:  00:00

Federal ID:

Location:

Reviewer:  Soheilifard, Saman Approved Date: 23-Jul-11 Status: Approved
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities —~
Electroslag welding (ESW):

Today they were setting up to do the 11th ESW weld. It is on the butt joint that connects shear plate cE to
the East shaft. The following is a list of activities at this location:

- Attaching the unistruts for the cooling shoe clamps was started.

- Temporary attachments were welded for access ladder supports.

- Equipment was rearranged on the 13m platform.

On the 9th ESW weld (b1E-to-East shaft), a preliminary UT was ongoing today.

*kkkkkkkhk

9m external diaphragm welding:

- There was no welding on the 9m external diaphragms today as the welders were pulled to work on OBG.
*kkkkkkkhk

Office work:

The following office work was done today:

- | reviewed and approved diaries.

- | reviewed the erection plan submittal for the Tower head.

04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEFFERY STONE 800 200 0.0 10.00 ]
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 []
Ironworker APP DEVAN MURPHY 800 200 0.0 10.00 ]
Ironworker APP JEREMY DOLMAN 800 200 0.0 10.00 ]
Ironworker APP JEFFERY SOUZA 800 200 0.0 10.00 ]
Ironworker FOR RORY HOGAN 800 200 0.0 10.00 ]
Ironworker INM RICHARD GARCIA 800 200 0.0 10.00 ]
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